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A Systematic Review of Software Development
Cost Estimation Studies
Magne Jørgensen and Martin Shepperd
Abstract—This paper aims to provide a basis for the improvement of software estimation research through a systematic review of
previous work. The review identifies 304 software cost estimation papers in 76 journals and classifies the papers according to research
topic, estimation approach, research approach, study context and data set. A Web-based library of these cost estimation papers is
provided to ease the identification of relevant estimation research results. The review results combined with other knowledge provide
support for recommendations for future software cost estimation research, including 1) increase the breadth of the search for relevant
studies, 2) search manually for relevant papers within a carefully selected set of journals when completeness is essential, 3) conduct
more studies on estimation methods commonly used by the software industry, and 4) increase the awareness of how properties of the
data sets impact the results when evaluating estimation methods.




THIS paper reviews journal articles on software develop-ment cost1 estimation with the goal of supporting and
directing future estimation research. Our review differs
from previous reviews [1], [3], [16] with respect to the
following elements:
. Different goal.While the main goal of this review is to
direct and support future estimation research, the
other reviews principally aim at introducing soft-
ware practitioners or novice estimation researchers
to the variety of formal estimation models. This
difference in goal leads to a different focus. For
example, our review focuses on research methods
and does not include a comprehensive description of
the different estimation methods.
. More comprehensive and systematic review. We base the
analysis on a systematic search of journal papers,
which led to the identification of 304 journal papers.
The review in [3] is based on about 130, that in [16]
on about 65, and that in [1] on about 40 journal and
conference papers. None of the previous reviews
describe a systematic selection process or state clear
criteria for inclusion or exclusion.
. Classification of studies. We classify the software
development estimation papers with respect to
estimation topics, estimation approach, research
approach, study context and data set. We found no
classification, other than that with respect to estima-
tion method in the other reviews.
Based on what we believed were interesting issues to
analyze, we posed the eight research questions described in
Table 1. The underlying motivation for all questions was
our goal of improvement of the software cost estimation
research. These research questions guided the design of the
review process.
The remaining part of this paper is organized as follows:
Section 2 describes the review process. Section 3 reports the
review results. Section 4 summarizes the main recommen-
dations for future research on software cost estimation.
2 REVIEW PROCESS
2.1 Inclusion Criteria
The main criterion for including a journal paper in our
review is that the paper describes research on software
development effort or cost estimation. Papers related to
estimation of software size, assessment of software complex-
ity, or identification of factors correlated with software
development effort, are only included if the main purpose of
the studies is to improve software development effort or cost
estimation. We exclude pure discussion/opinion papers.
There were examples of papers describing, essentially,
the same study in more than one journal paper. Fortunately,
the number of such cases was small and would not lead to
important changes in the outcome of our analysis. We
decided, therefore, not to exclude any papers for that
reason. However, when conducting a review of a particular
phenomenon, e.g., the robustness of a particular finding, we
would recommend a clearer distinction between paper,
study, and data set.
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1. The main cost driver in software development projects is typically the
effort and we, in line with the majority of other researchers in this field, use
the terms “cost” and “effort” interchangeably in this paper.
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2.2 Identification of Papers
The search for papers was based on an issue-by-issue,
manual reading of titles and abstracts of all published
papers, starting with volume 1, in more than 100 potentially
relevant, peer-reviewed journals with papers written in
English. These journals were identified through reading
reference lists of cost estimation papers, searching on the
Internet for previously not identified, relevant journals, and
using our own previous experience. Both authors con-
structed a list of potentially relevant journals indepen-
dently. These two lists were merged together. In spite of the
high number of identified journals, it is possible that there
are, e.g., national or company-specific journals with soft-
ware cost estimation papers that we have missed.
Papers that were potential candidates for inclusion in our
review were read more thoroughly to decide whether to
include them or not. In total, 304 relevant papers were
found in 76 of these journals. The 76 journals and 304 papers
are listed in, respectively, Appendices A and C. The search
was completed in April 2004.
2.3 Classification of Papers
For the purpose of our analysis, i.e., addressing the research
questions, the authors of this paper classified the papers
according to the properties and categories listed in Table 2.
The categories are explained in Appendix B.
The categories were based on categories applied in
previous estimation studies, e.g., [2], [3], [5], [8], [16] and
adapted to the needs of our analysis. In particular, the
classification aims at answering the research questions RQ6,
RQ7, and RQ8. The classification schema was developed for
the purpose of our review and is not intended to be a
general-purpose classification of software effort estimation
studies. We believe, however, that the classification may be
useful for other researchers searching for relevant papers
on, for example, a particular estimation approach. Note that
most of the categories are nonexclusive, e.g., a paper may
focus on more than one estimation approach and apply
more than one research approach.
The initial classification was performed by the first
author of this paper. The robustness of the classification
schema and process was evaluated by testing a random
sample of 30 papers (about 10 percent of the total). This
classification test was performed by the second author of
this paper. The classification test showed that several of the
initial descriptions of categories were vague. In fact, there
were disagreements over 59 out of the 150 classifications,
i.e., 39 percent. Most of the disagreements were due to





recurring issues, e.g., different interpretations regarding
how much review of previous studies a paper should
include to be classified as a review paper. Fortunately,
fewer than 3 percent of the initial classifications were clearly
inconsistent with the category descriptions. In other words,
the main problem was the clarity of the descriptions and not
so much the initial classification itself. We therefore decided
that the initial classification had a degree of accuracy
sufficiently high for the purpose of this paper, given that we
1) clarified the descriptions that led to disagreements (12 of
the category descriptions were clarified), and 2) reclassified
the papers that belonged to the problematic categories
(109 papers were reread and considered for change of
classification; 21 reclassifications were made in total). This
clarification and reclassification was then completed by the
first author.
In spite of this effort to improve the reliability of the
classification, it is likely that several of our classifications
are subject to discussion, that the descriptions could be
improved further, and that some of the papers are classified
incorrectly. However, we believe that on the whole, the
current classification is of sufficiently high quality to serve
the purpose of our analysis. Furthermore, BESTweb
(www.simula.no/BESTweb), the underlying bibliographic
database, is publicly available and other researchers are free
to reanalyze the data and draw their own conclusions.
2.4 Analysis
The classification of research papers provided a general
picture of the characteristics of the software estimation
research. This general picture served as a starting point
for deeper investigation of findings that seemed, from the
authors’ perspectives, to suggest important shortcomings
in estimation research and possibilities for improvement.2
2.5 Threats to Validity
The main threats to the validity of our review we have
identified are these:
Publication bias: The exclusion of conference papers and
reports is based mainly on practical concerns, including
workload, e.g., the problems of identifying all relevant
conferences and the amount of analysis needed to handle the
fact that many journal papers are improvements of pre-
viously published conference papers. This exclusion of
conference papers would be more difficult to defend if we
had studied a particular estimation phenomenon, e.g.,
whether the estimation method COCOMO or Function
Points has been shown to be more accurate. In that type of
study, all relevant papers should be identified and reviewed,
regardless of type of source. However, we are interested
mainly in properties of the research into software cost
estimation. The main bias of our inclusion of journal papers
is simply one toward papers with high scientific quality. We
analyzed informally a selection of software cost estimation
papers (about 50) published at conferences and found that
the research topics, methods, study designs, and study
contexts of these papers were similar to those of the journal
papers. An important difference between conference and
journal papers, relevant for our review, was that estimation
experience reports not written by research scientists are
typically only published at industry conferences. This means
that we probably have excluded a major source of informa-
tion about the software industry’s experience in using
different estimation approaches. Our analyses and recom-
mendations try to reflect this bias. Apart from this difference,
we believe that our analyses and recommendations would
not be very different if we had included conference papers.
Another potential publication bias is that which might
result from not publishing estimation research that has
nonsignificant results, results that did not yield the desired
outcome, company-confidential results, or results that were
conducted on topics that do not fit into the common
software engineering journals. The size and effect of the
potential publication biases would be interesting to study
but would require a study design different from ours.
Vested interests of the authors: Both authors of this paper
are active researchers on software cost estimation. One of
the authors mainly publishes papers on expert estimation
and the other on formal, mainly analogy-based, estimation
models. We are not aware of biases we may have had when
categorizing the papers, but the reader should be aware of
the possible impact of our own interests on the analyses. In
particular, it is possible that the recommendations we make
are affected by our interests and opinions.
Unfamiliarity with other fields: Clearly, estimation is a
topic that is relevant to many fields; thus, it is possible that
we have overlooked essential work and relevant journals
published in another discipline, e.g., civil engineering.
3 RESULTS
3.1 Relevant Software Cost Estimation Research
Journals (RQ1)
We found papers on software cost estimation in as many as
76 journals, i.e., the total number of journalswith such papers
ishigh, or at least higher thanweexpected.The76 journals are
listed in Appendix A. The 10 journals with five or more
papers on software cost estimation are displayed in Table 3,
together with the corresponding number, proportion, and
cumulative proportions of papers. These 10 journals include
two-thirds of all identified journal papers on software cost
estimation. Reading only the 10most relevant journalsmeans
that important research results may be missed.
3.2 Researcher Awareness of Relevant Journals
(RQ2)
We were interested in the degree to which software
estimation researchers were aware of and systematically
searched for related research in more than a small set of
journals. An indication of this awareness was derived
through a random selection of 30 software cost estimation
journal papers (about 10 percent of the total). These
30 papers are marked with (S) in Appendix C. The reference
lists of each of these papers were examined. From this
examination we found that:
. The typical (median) software cost estimation study
relates its work to and/or builds on cost estimation
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2. Our analysis examines study properties one by one, i.e., is a rather
reductionist analysis. An alternative approach for this type of review,
pointed out by one of the reviewers of this paper, would be one based on
”prototypical sets of properties,“ i.e., to find typical software cost estimation
study profiles and categorize and analyze papers according to profiles
instead of single properties. That type of review may have several
advantages and should be considered when conducting future reviews.
studies found in only three different journals. We
examined the topics of the papers and found that
some of the papers did not refer to previously
published, seemingly relevant, papers on the same
research topic. This indicates, we believe, that many
research papers on software cost estimation are
based on information derived from a rather narrow
search for relevant papers.
. The most referenced journal, with respect to related
cost estimation work, was the IEEE Transactions on
Software Engineering (IEEE TSE). Estimation papers
from this journal were referred to in as many as
70 percent of the papers. Relative to the number of
cost estimation papers in each journal, there were
surprisingly many references to the Communications
of the ACM; fully 30 percent of the papers made
references to at least one of the journal’s nine papers
on software cost estimation. There were, relative to
the number of cost estimation papers available, few
references to papers in Information and Software
Technology (20 percent) or the Software Quality Journal
(3 percent).
. Papers published in Information System (IS) jour-
nals, e.g., Information and Management, contained
mainly references to other IS journals, while papers
published in Software Engineering (SE) journals
mainly contained references to other SE journals.
The only exception here was IEEE TSE. This journal
was referred to frequently by both communities. To
communicate software cost estimation results to
other researchers from both communities, results
may benefit from being published in IEEE TSE.
. Few papers referred to estimation results outside the
software community, e.g., to studies in forecasting,
human decision making, and project management.
The main portion of references to sources outside the
software community seems to be to literature on
statistics.
. We made a separate test on references to two
journals outside the software engineering field: the
International Journal of Forecasting and the Interna-
tional Journal of Project Management. The former
includes many relevant results on how to predict
future outcomes (forecasting) and contains papers
and results that are highly relevant for many papers
on software cost estimation. The latter is the major
journal on project management and provides results
related to the project context of software cost
estimation as well as project cost estimation results.
Out of the 30 journal papers, only one referred to the
International Journal of Project Management and none
to the International Journal of Forecasting! Both
journals can be accessed by using digital libraries,
e.g., Inspec and Google Scholar, but may be hard to
identify due to different use of terminology.
The above evidence indicates that several authors use
narrow criteria when searching for relevant cost estimation
papers. The most important issue, however, is whether
papers on software cost estimation miss prior results that
would improve the design, analysis, or interpretation of the
study. This cannot be derived from our review alone. Our
impression, however, based on the review presented in this
paper and previous experience, is that the major deviation
from what we assess as best research practice is the lack of
identification and integration of results from journals
outside the “top five” journals in Table 3. This is
exemplified by the documented lack of reference to relevant
papers in the International Journal of Forecasting and the
Journal of Project Management.
An example of the incomplete summary of related work
can be found in one of the authors’ (Shepperd’s) own
papers [12]. That paper claims that “A number of researchers
have used this type of approach [estimation by analogy] with
generally quite encouraging results.” This claim was based on
references to 6 studies (out of 20 relevant studies). Of the
6 studies, 3 were conducted by one of the authors. Including
all relevant studies would have led to less optimism. Out of
the 20 studies, 9 were in favor of estimation by analogy, four
were inconclusive, and seven were in favor of regression-
based estimation. An incomplete identification of relevant
studies may, consciously or unconsciously, lead to conclu-
sions that are biased toward the researcher’s own vested
interests [13].
3.3 Most Important Software Cost Estimation
Journal (RQ3)
IEEE TSE was found to be the dominant software cost
estimation research journal when considering both the
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TABLE 3
Most Important Software Cost Estimation Journals
number of papers (see Table 3) and citations made by other
researchers (see analysis in Section 3.2). It is, therefore, an
interesting question whether IEEE TSE has publication
biases, e.g., whether it favors certain topics and rejects
papers on other topics. A strong publication bias in IEEE
TSE could, for example, have the unfortunate consequence
of directing software cost estimation researchers’ focus
towards the topics most easily accepted by the journal. To
analyze this, we compared the distribution of research
topics, estimation approaches, and research methods of
IEEE TSE with the total set of estimation papers published
in journals.
We found that the distributions of IEEE TSE cost
estimation topics, estimation methods, and research meth-
ods were similar to the corresponding distributions of the
total set of papers. IEEE TSE papers had a somewhat
stronger focus on “Function Point”-based estimation meth-
ods and less focus on “Expert Judgment,” but even here the
difference was small. Moreover, there may be a time effect,
since this topic was more popular in the 1980s and 1990s
while not all other journals, e.g., Empirical Software
Engineering, were publishing during this time. This
suggests that the IEEE TSE software cost estimation papers
reflect the total set of software cost estimation papers
reasonably well. Notice that we have only studied high
level types of publication bias and do not exclude the
possibility that there are other types of difference regarding
journal publication, for example, differences in the formal-
ism used when describing estimation methods. We have
had no access to information about papers rejected by IEEE
TSE. There may, consequently, be publication biases that
are not visible from a study of only the published papers.
3.4 Identification of Relevant Software Cost
Estimation Research Journal Papers (RQ4)
Our search for estimation papers was, as described earlier,
based on a manual issue-by-issue search of about 100 poten-
tially relevant journals. This is, we believe, an accurate
method of identifying relevant research papers, given that
the people conducting the search possess sufficient ex-
pertise. It does, however, require much effort and, if
possible, it should be replaced with more automated search
and identification methods. The main tool for this is the use
of digital libraries. To indicate the power of the digital
libraries we conducted the following evaluation:
1. The search term: “software cost estimation” OR “soft-
ware effort estimation” was applied in the digital
research libraries Google Scholars (scholar.google.
com) and Inspec. Wider searches would, obviously,
lead to more complete searches. The number of
“false alarms” would, however, also increase
strongly and the benefit of automatic search may
easily disappear. The search “software” AND
(“cost” OR “effort”) AND “estimation,” for example,
led to the identification of about 278,000 records in
Google Scholar. A similar example using Inspec is
presented later in this section.
2. The papers identified by using the above searches
were compared with the set of papers from our
manual search.
The main conclusion from this simple test was that the
use of the search facilities of digital libraries to search for
common software cost estimation terms is not sufficient for
the identification of all relevant software cost estimation
research. The search in Google Scholars (October 2005)
resulted in 998 records. However, only 92 out of the
304 journal papers were identified, i.e., a recall rate of only
about 30 percent. The search in Inspec identified 763 journal
papers. As expected, Inspec performed better and identified
177 of the 304 papers, i.e., a recall rate of about 60 percent.
The joint set of Google Scholar and Inspec led to the
identification of 204 of the 304 papers, i.e., a recall rate of
almost 70 percent. Nevertheless, even the use of both
libraries missed a substantial part of relevant papers.
A closer examination of the titles and abstracts of the
journal papers not identified by Google Scholar or Inspec
suggests that the most typical reasons for nonidentification
in our test were:
. A variety of substitutes for the term “estimation,”
e.g., “prediction,” “scheduling,” “cost modeling,”
“use of costing models,” “application of cost
estimation techniques,” “calculating the cost,” and
“use of estimation technology.”
. A variety of terms used instead of “software,” e.g.,
“system,” “maintenance,” “project,” and “task.”
. Use of more specific terms derived from particular
estimation methods, e.g., “function points,” instead
of more general estimation terms.
. Studies dealing with specific estimation topics, e.g.,
studies on the use of accuracy measures or cost
interval predictions, may not use the general
estimation terms.
In many cases, a software cost estimation researcher will
use more specific terms when searching for relevant papers.
This may reduce the effect of the last two of the above
reasons and higher coverage rates can be expected.
However, there remains the problem that a number of
synonyms are used for the terms “estimating” and “soft-
ware.” A paper written by one of this paper’s authors
(Jørgensen) titled “Experience with the Accuracy of Soft-
ware Maintenance Task Effort Prediction Models“ [9],
illustrates this problem. The paper compares different
formal software development effort estimation models.
Assume that a researcher wants to summarize related
work on regression-based software cost estimation mod-
els. Our paper is clearly relevant for this summary but
turns out to be difficult to identify since we use
“prediction” instead of “estimation” and “maintenance
task” instead of, e.g., “software development.” A wider
search, e.g., the search (“software” AND (“prediction OR
“estimation”)) in Inspec, identified the paper. The set of
identified records was, however, as high as 11,303. This is
too large a set to be meaningful for an identification of
relevant papers. In addition, if we had used variants of
the terms, e.g., “predict” instead of “prediction,” we
would not have identified the paper in spite of a very
wide search. It is evident that searches in digital libraries
that are sufficiently wide to identify relevant software cost
estimation research can easily lead to higher workload
than purely manual search processes.
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Manual searches do not guarantee completeness, either.
It is easy to make errors and to miss relevant journals. To
illustrate the point, when we conducted this evaluation of
Google Scholar and Inspec, we found three journals with
potentially relevant papers that we had not identified
during our manual search. These journals were country-
and company-specific IT journals.
The current situation, with a lack of standardized
terminology, may require a manual search of titles and
abstracts in a carefully selected set of journals to ensure the
proper identification of relevant research on software cost
estimation. In the longer term, enforcing a more standard
scheme of classification for software cost estimation or a
more standardized use of keywords should be an important
goal for digital libraries and researchers on software cost
estimation. As an illustration on the current state, the ACM
Computing Classification System prescribes the keyword
“cost estimation” for the types of studies included in our
review. As documented earlier this section, the use of this
keyword (even when used together with the keyword
“effort estimation”) identified only 60 percent of the
estimation papers found by manual search. This search
included the title and the abstract of the papers, i.e., a search
for papers applying the term “cost estimation” as keyword
will identify even less relevant papers.
3.5 Researchers with a Long-Term Interest in
Software Cost Estimation (RQ5)
There seem to be few researchers with a long-term focus on
software cost estimation research. We found, for example,
only 13 researchers with more than five journal papers on
software cost estimation. Most of these researchers are still
active; nine of them, for example, published journal papers
on software cost estimation in the period 2000-2004.
The potential importance of researchers with a long-term
focus on software cost estimation can be illustrated through
an analysis of the papers covering the topics “measures of
estimation performance” and “data set properties.” These
topics are basic research on cost estimation necessary for
meaningful analyzes and evaluations of estimation methods
[6], [11], [13], [15]. There is, for example, currently no
precise use of estimation terminology in research studies
[7], which easily leads to problems when interpreting
estimation accuracy measurement. Many of these basic
topics require more than average experience and maturity
in software cost estimation research. Not surprisingly,
almost two-thirds of the papers on these topics were
authored or coauthored by the nine active, long-term focus
researchers identified above.
The current number of active researcherswith a long-term
focus on software cost estimation is low compared to the
number of research topics and estimation approaches, and
there could be a strong research bias toward these research-
ers’ interests, e.g., through the active researchers’ positions as
reviewers, supervisors, and project leaders and from ideas
generated from their research. Fortunately, these researchers
seem to cover a wide spectrum of research topics, estimation
approaches, and research methods: They publish papers on
most topics and on most estimation approaches, and they
applymost typesof researchmethods. Several cost estimation
topics have been the long-term focus of only one active
researcher or research group.
A consequence of the low number of active researchers
with a long-term focus on software cost estimation is that a
substantial proportion of the research papers have authors
(and reviewers) with a shorter-term focus on software cost
estimation, e.g., as part of a PhD. The body of knowledge
within software cost estimation and related areas is very
large, and without supporting environments we cannot
expect fresh researchers to deliver high-quality research.
We recommend that research groups with an interest in
software cost estimation should address this challenge, e.g.,
by developing and using supporting tools such as BESTweb
and by cooperation with relevant estimation research
expertise in software engineering and other disciplines.
3.6 Distribution of Research Topics (RQ6)
Table 4 shows the distribution of topics for three periods
and in total.
The distribution in Table 4 suggests that:
. The most common research topic, with 61 percent of
the papers, is the introduction and evaluation of
estimation methods (Em).
. The distribution of topics over time is quite stable,
with a few exceptions. Papers on the production
functions were more common before 1990, and there
has been an increase in focus on the uncertainty of
effort estimates since 2000.
Table 4 indicates that the most papers examine cost
estimation from a technical point of view. This is connected
with a strong focus on research on formal estimation model;
see Section 3.7. Sixteen of the papers (category Oi) examine
the organizational context of cost estimation. This focus on
technical issues does not correspond well with what we
have experienced are basic problems in many software
companies. Contextual factors, such as the mix of planning
and estimation processes [4], may be prerequisites for
meaningful use of estimation methods.
3.7 Distribution of Estimation Methods (RQ7)
Table 5 shows the distribution of papers on different
estimation approaches per period and in total.
The distribution in Table 5 suggests that:
. Regression-based estimation approaches dominate.
Notice that regression-based estimation approaches
include most common parametric estimation mod-
els, e.g., the COCOMO model. Roughly half of all
estimation papers try to build, improve or compare
with regression model-based estimation methods.
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TABLE 4
Research Topics
One paper may discuss more than one topic.
. The proportion of papers on analogy-based estima-
tion models is increasing.
. The proportion of papers on expert judgment-based
estimation models is increasing.
. The popularity of research on the function point-
based estimation approaches was at its highest in the
1990s. In that period, almost one-third of the papers
tried to improve upon, or make comparisons with,
function point-based estimation methods.
. Theory-based estimation approaches, e.g., the SLIM
model and Halstead’s software science, were initi-
ally very popular, but research interest has faded
considerably since 1990.
. The diversity of estimation approaches is very high
and increasing, especially in the period 2000-2004.
This increase is illustrated by the increased propor-
tion of “other approaches” (16 percent in 2000-2004).
“Other approaches” include, for example, the use of
lexical analysis of requirement specifications, genetic
programming, linear programming, economic pro-
duction models, soft computing, fuzzy logic model-
ing, and bootstrap-based analogy cost estimation.
Table 5 shows that expert judgment-based approaches
are discussed in 15 percent of the papers. This rather
contrasts with the fact that the performance of more formal
estimation techniques has been somewhat erratic to date,
has not documented higher accuracy than expert judgment,
and that expert judgment-based estimation approaches are,
by far, the most common used approaches by the software
industry (see [14] for a review of papers on this issue). The
relative lack of focus upon expert judgment-based ap-
proaches suggests, we believe, that most researchers either
do not cooperate closely with the software industry or that
they believe it is better to focus on replacement, rather than
improvement, of judgment-based approaches currently
employed in industry.
3.8 Research Approach and Study Context (RQ8)
Table 6 shows the distribution of papers applying different
research approaches, per period, and in total.
Table 6 suggests that:
. There are few case studies that focus upon the actual
effort estimation process published in the journals,
i.e., in-depth studies of software effort estimation
processes and outcomes. Overall, we identified only
eight such estimation case studies. Even in the
IS journals, which may have a stronger tradition
for case studies, estimation case studies seem to be
rare. There may be much to learn from well-
described and well-understood real-life cases. It
may, therefore, be unfortunate that so few estimation
case studies are reported as journal papers.
. Most papers evaluate estimation methods by em-
ploying historical data; few evaluations are com-
pleted in real-life estimation situations. Of particular
concern is that the already-small proportion of real-
life evaluations of estimation methods seems to be
decreasing.
In short, there seems to be a lack of in-depth studies on the
actual use of estimation methods and real-life evaluations
published as journal papers. We investigated the papers
that proposed a new estimation method or evaluated an
existing, i.e., those with topic = Em. We found that most
of these papers (more than 60 percent) were of the
research approach Hv, i.e., they evaluated an estimation
method by applying historical data. This is an under-
standable choice of evaluation method, given the extra
noise added with more realism. However, there is a
problem when there are few or no groups that conduct
research on the actual use and effect of an estimation
method in real-life settings. We believe this is the case for
software cost estimation methods. We analyzed all the
papers with topic Em and research approach Rl. We could
find no study that had an in-depth data collection and
analysis of how estimation methods were actually applied!
Even for well-known models, such as the COCOMO-model,
this type of study was missing.
As mentioned earlier, our exclusion of conference paper
excludes a high number of cost estimation experience
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TABLE 5
Estimation Approaches
One paper may discuss more than one approach.
TABLE 6
Research Approaches
One paper may apply more than one approach.
papers (case studies) published at conferences. These
conference papers provide valuable information, but are,
as far as we have experienced, typically lower in scientific
rigor. We believe, therefore, that the lack of journal papers
on real-life use of estimation methods point at a potentially
important shortcoming, i.e., the lack of high quality
research studies with in-depth, real-life evaluation of the
use and impact of estimation methods.
Table 7 shows the distribution of papers applying
different study contexts per period and in total.
Table 7 suggests that the study context is usually
professionals and/or professional projects. This increases
the realism of the studies. However, this does not
necessarily mean that problems with realism are absent.
In particular, the dominant use of historical data instead of
real-life evaluation results in a decrease in realism. The
“Not relevant” category includes papers where there are no
empirical studies, e.g., the development of an estimation
method without empirical evaluation or analytical compar-
ison of properties of estimation methods.
Evaluation of estimation methods based on historical
data sets obviously requires that these data sets be
representative for current or future projects; or, at least,
that their analysis should be a useful means of evaluating
the strengths and benefits of an estimation method. We
analyzed the use of historical data sets in the journal papers
and found that there are good reasons to claim that the
availability of a data set is more indicative for its use than its
representativeness or other properties. An additional
weakness related to the use of the data sets, is that the
data quality is frequently not known and/or discussed in
the papers.
The Boehm-Cocomo data set [2], for example, was
published in 1981 and is readily available. However, it is
based on software development projects that may be quite
different from the most recent development projects, e.g.,
the technology used might well be different. In spite of that,
the data set has been used in as many as 12 journal papers
to evaluate estimation methods, calibration of methods, and
estimation model size measures since 1995.
If a data set is not representative, it may still be useful for
evaluating properties of an estimation method relative to
properties of data sets Unfortunately, we found that very
few papers (including most of our own) paid any attention
at all to properties of the data set. The evaluations typically
pick one or more easily available data sets and leave it to the
reader to decide the degree to which it is possible to
generalize the results to other contexts and other sets of
projects. This is hardly a research method that leads to a
systematic aggregation of results.
4 SUMMARY
This paper reviews software cost estimation papers pub-
lished in journals and tries to support other software cost
estimation researchers through a library of estimation
papers classified according to research topic, estimation
approach, research approach, study context, and use of data
sets. Based on our, to some extent subjective, interpretation
of the review results and other knowledge, we recommend
the following changes in estimation research:
. Increase the breadth of the search for relevant
studies. Software cost estimation research studies
seem, on average, to be based on searches for
relevant previous studies that use few sources. If
the goal is to find relevant research on software cost
estimation, it is not sufficient to conduct searches in
digital libraries or to conduct manual searches of the
most important software engineering journals. We
identified as many as 76 journals with studies on
software cost estimation, several software cost
estimation papers that would have been hard to
find through searches in digital libraries, and many
journals from other domains that contained relevant
results.
. Search manually for relevant papers in a carefully
selected set of journals when completeness is
essential. There is a lack of standardized use of
terms pertaining to software cost estimation. We
believe that such a lack makes it is easy to miss
important papers when relying on automatic
searches in digital libraries. The search term “soft-
ware cost estimation” OR “software effort estima-
tion,” for example, did not identify more than
60 percent of the papers on software cost estimation
identified by our manual search. We are aware of the
practical limitations related to the use of manual
search process, e.g., the required search effort. In
cases where completeness is not essential, a combi-
nation of manual search of the most relevant
journals and use of digital libraries to cover the
other journals may be sufficient.
. Conduct more studies on estimation methods
commonly used by the software industry. In spite
of the fact that formal estimation models have
existed for many years, the dominant estimation
method is based on expert judgment. Further,
available evidence does not suggest that the estima-
tion accuracy improves with use of formal estima-
tion models. Despite these factors, current research
on, e.g., expert estimation is relatively sparse and we
believe that it deserves more research effort.
. Increase the awareness of how properties of the
data sets impact the results when evaluating
estimation methods. Currently, a typical evaluation
of an estimation method is based on an arbitrarily
chosen data set, where the representativeness and
other properties are not analyzed or much dis-
cussed. Even worse, quite a few papers are based on
data sets that are clearly too old to be representative
for more recent or future projects. We recommend
that researchers on software cost estimation change
their focus from the availability of project data sets to
understanding the relationship between project
characteristics (data set properties) and estimation
methods.
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TABLE 7
Study Contexts
One paper may apply more than one study context.
We cannot claim, based on empirical evidence, that use
of our library and adherence to our recommendations
actually leads to better software cost estimation methods
and fewer cost overruns in the software industry. However,
adherence to the recommendations will, we believe,
increase the probability that future cost estimation research
builds on existing knowledge, is relevant for the software
industry and is easier to generalize to other contexts. This in
turn, we think, will increase the probability of better
estimation methods and industry practice.
APPENDIX A
LIST OF INCLUDED PAPERS
(The numbers of papers identified in each paper are in (). The titles
of journals with more than five papers appear in italic.)
ACM Transactions on Computer Personnel (1)
Ada User Journal (1)
Advances in Computers (3)
Advances in Information Systems (1)
American Programmer / Cutter IT Journal (6)—Rank 7
Annals of Software Engineering (3)
Applied Computing Review (1)
Australian Journal of Information Systems (3)
Automated Software Engineering (2)
Communications of the ACM (9)
Computers & Operations Research (2)
Computing and Control Engineering Journal (1)
Concurrent Engineering: Research and Applications (1)
Datamation (1)
Embedded Systems Programming (1)
Empirical Software Engineering (12)—Rank 4
Engineering Economist (1)
Engineering Intelligent Systems for Electrical Engineering
and Communications (1)
European Journal of Information Systems (3)
Expert Systems (1)
Expert Systems with Applications (2)
GEC Journal of Research (1)
Human Factors (1)
IBM Systems Journal (1)
ICL Technical Journal (1)
IEE Proceedings Software (4)
IEE Proceedings Software Engineering (2)
IEEE Aerospace and Electronic Systems Magazine (1)
IEEE Computer (1)
IEEE Multimedia (1)
IEEE Software (11)—Rank 5
IEEE Transactions on Computers (1)
IEEE Transactions on Software Engineering (51)—Rank 1
IEEE Transactions on Systems, Man, and Cybernetics (3)
IIE Transactions (1)
Industrial Management & Data Systems (2)
Information and Management (6)—Rank 6
Information and Software Technology (47)—Rank 2
Information Resources Management Journal (1)
Information Strategy: The Executive’s Journal (1)
Information Systems Journal (1)
Information Systems Management (1)
Information Systems Research (1)
Information Technology & Management (1)
International Journal of Project Management (4)
International Journal of Software Engineering
and Knowledge Engineering (2)
International Journal of Systems Science (2)
Journal of Computer and Software Engineering (1)
Journal of Computer Information Systems (1)
Journal of Defense Software Engineering (1)
Journal of End User Computing (1)
Journal of Experimental and Theoretical Artificial
Intelligence (1)
Journal of Information Technology (3)
Journal of Management Information Systems (3)
Journal of Parametrics (2)
Journal of Software Maintenance and Evolution: Research
and Practice (5)
Journal of Systems and Software (42)—Rank 3
Journal of Systems Management (1)
Management Science (4)
MIS Quarterly (4)
New Review of Hypermedia and Multimedia (1)
Pakistan Journal of Information and Technology (1)
Programming and Computer Software (1)
R.F.-Design (1)
Scandinavian Journal of Information Systems (1)
SIGPLAN Notices (1)
Software—Practice and Experience (1)
Software Engineering Journal (4)
Software Engineering Notes (4)
Software Quality Journal (9)—Rank 6
Software World (1)
Technometrics (1)
Texas Instruments Technical Journal (1)
The Australian Computer Journal (1)
Transactions of the Information Processing Society of
Japan (1)




1. Estimation methods: Studies of methods producing
effort estimates. This includes formal estimation
models, expert estimation processes, decomposi-
tion-based estimation processes, and processes for
combining different estimation methods and
sources. It does not include estimation methods with
a focus on size.
2. Production functions: Studies of properties of the
“software production function.” This includes stu-
dies on linear versus nonlinear relationship between
effort and size, and on the relationship between
effort and schedule compression. Studies on produc-
tion functions differ from studies on estimation
methods in that they focus on selected properties of
formal estimation models, not on complete estima-
tion methods.
3. Calibration of models: Studies on calibration of
estimation models, e.g., studies on local versus
multiorganizational data or calibration of the CO-
COMO model to certain types of projects.
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4. Size measures: Studies with a main focus on the
validity and improvements of size measures that are
important in estimation models, e.g., inter-rater
validity of function points counting. Studies discuss-
ing size measures but with a main focus on
developing effort estimation methods are not classi-
fied as Sm.
5. Organizational issues: Studies on estimation pro-
cesses in a wide organizational context, e.g., surveys
on estimation practice, reasons for cost overruns,
impact of estimate on project work, and estimation
in the general context of project management.
6. Effort uncertainty assessments: Studies on uncer-
tainty of effort or size estimates, e.g., methods
providing minimum-maximum intervals for effort.
7. Measures of estimation performance: Studies on
evaluation and selection of estimation methods, e.g.,
studies on how to measure estimation accuracy or
how to compare estimation methods.
8. Data set properties: Studies on how to analyze data
sets for the purpose of estimation methods, e.g., data
sets with missing data.
9. Other topics: Unclassified topics.
Category: Estimation approach
1. Regression: Studies on regression-based estimation
methods, including most algorithmic models, e.g.,
studies on the COCOMO estimation model. Studies
applying regression analysis for other purposes, e.g.,
to validate or test relationships, are not included.
2. Analogy: Studies on analogy- and case-based rea-
soning estimation methods, e.g., studies evaluating
estimation by analogy on different data sets.
3. Expert judgment: Studies on expert judgment-based
estimation methods. This includes structured pro-
cesses for expert judgment, such as AHP and paired
comparisons. Studies where expert judgment is
input to a formal estimation method or where expert
judgment based on output from other types of
estimation approaches is not classified as Ej.
4. Work breakdown: Studies on work breakdown
structure-based and other activity decomposition-
based estimation methods.
5. Function Point: Studies on “function point”-based
estimation methods, including studies on estimation
methods based on feature points and use case
points.
6. CART: Studies on estimation methods based on
classification and regression trees.
7. Simulation: Studies based on simulation-based/
derived models, e.g., system dynamics studies
applying the Monte Carlo simulation.
8. Neural network: Studies on artificial neural net-
work-based estimation methods.
9. Theory: Studies on theory-derived estimation mod-
els, e.g., the SLIM estimation model and estimation
models based on “software science.”
10. Bayesian: Bayesian or Markow-based estimation
models.
11. Combination of estimates: Studies on the combina-
tion of estimates from difference sources, e.g., the
combination of expert and formal model-based
estimates.
12. Other: Estimation methods based on other techni-
ques for estimation modeling, e.g., genetic program-
ming, to derive estimation models.
13. Not relevant: Studies on estimation methods in
general and studies where the approach to estima-
tion is not relevant.
Category: Research approach
1. Theory: Nonempirical research approaches or theo-
retical evaluation of properties of estimation models.
Most studies apply theories, but only studies that
rely heavily on nonempirical research methods in
their evaluation and development of estimation
approach are included here.
2. Survey: Survey-based studies, e.g., questionnaire-
and interview-based surveys of industry practice.
3. Experiment: Experiment-based studies.
4. Case study: Case-based studies, e.g. in-depth study
of the estimation processes of one, or a very small
number, of software projects.
5. Development of estimation method: Studies where
new effort (or size) estimation models, processes, or
tools are developed. This includes new methods for
combining estimates.
6. History-based evaluation: Studies evaluating estima-
tion methods or other estimation-relevant relation-
ships on previously completed software projects.
7. Own experience/lessons learned: Studies where the
only reference is one’s own experience, without any
scientific documentation of the experience as a
description of case studies, observations, experi-
ments, etc.
8. Real-life evaluation: Studies evaluating estimation
methods/expert estimation in real estimation
situations.
9. Review: Studies that review other estimation pa-
pers/estimation methods. Studies where a review of
other papers is not the main purpose of the paper but
is included mainly as a discussion of related work or
as input to theory or is included in discussions of
results are not classified as reviews.
10. Simulation: Simulation-based studies. This category
relates to the research method, e.g., the evaluation
method, not to the estimation method itself.
11. Other: Studies with other research approaches.
Category: Study context
1. Students: Studies where the subjects are students
and/or student projects.
2. Professionals: Studies where the subjects are software
professionals and/or industrial software projects.
3. Not relevant: Studies where the study context is not
relevant.
Category: Data set
1. Own data, not included: Own data set applied to
develop and/or evaluate estimation methods. The
data set is not included in the paper.
2. Own data, included: Own data set, but the data set is
not included in the paper.
3. Xx: Data sets borrowed from other studies, e.g.,
the data set Bc refers to the Barry Boehm,
COCOMO 81 data set. (An updated description
of the list of data set abbreviations are provided at
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www.simula.no/BESTweb or upon request to
magnej@simula.no.)
4. No data set: No data set applied.
APPENDIX C
JOURNAL PAPERS ON SOFTWARE COST ESTIMATION
(Search completed April 2004. For a more updated list that
includes more recently published journal papers, see www.simula.
no/BESTweb. Each reference is followed by the categorization
suggested by the authors of this paper. Category 1-x is related to
research topic, category 2-x to estimation approach, category 3-x
to research approach, category 4-x to study context, and, category
5-x to data set. Please report possible misclassifications and
missing papers to magnej@simula.no and they will be updated in
the Web library BESTweb. An explanation of the categories is
provided in Appendix B. An (S) in the reference shows that the
paper was used to assess researcher awareness of relevant journals
in Section 3.2.)
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